
Field Note Record
Contract No. Station Mile/Line: Staked by Date
9519 n/a n/a n/a

Calculated by Date Work Started Date Work Completed  Date

E. Knudson 6/10/2021 7/31/2020

Inspector Date Reviewed by Date
n/a n/a

Checked by Date Materials Mgr. Date Materials

Dean A. Long 6/10/2021 n/a No

Item 25
Asphalt Cost Price Adjustment

The current binder cost for Eastern Washington is $462.50.

This results in a payment  of $623.38.

See attached for additional information.

Shipment Tag/Stamp # Make/Model/Product #

Item 
Num

Material Brand 
Name/Model Type

Manufacturer Brand Name / 
Model Type

RAMS/QP
L Ref. No.

Code Basis of 
Accept

Acceptance
Used 
Y/N

FNR #
(Office Use)

Date Quan.

Item Num Item Description Grp Date Work 
Completed

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. No.
Init. Date  Init. Date

0025 ASPHALT COST PRICE 
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Asphalt Cost Price Adjustment 
(Worksheet)

BASE COST $392.50
UPPER THRESHOLD $412.13
LOWER THRESHOLD $372.88

CURRENT REFERENCE COST $462.50
ELIGIBLE BID ITEM UOM Qty This Est.

Bid Opening Date 2/12/20
Base Cost: 1/16 to 1/31/20 - $392.50

22 HMA Cl. 3/8 in PG 64H-28 Ton 221
n/a HMA for Approach Cl. PG
20 HMA for Preleveling Cl. 3/8 in PG 64H-28 0
21 HMA for Pavement Repair Cl. 3/8 in PG 64H-28 0
n/a Commercial HMA

Sum of Quantities 221

Asphalt Cost Price Adjustment $623.38
For Current Estimate (Payment/Credit)

462.50 - 412.13 = 50.37 x 221 = 11131.77 x 0.056 = 623.38

Note:
Base Cost = the reference cost posted on the Agency website for the period immediately preceding the bid opening date.
Current Reference Cost = the most current cost posted on the Agency website on the day of estimate cut-off.

Note:Base Cost and Current Reference Cost to be taken from WSDOT website below:
http://www.wsdot.wa.gov/biz/construction/pdf/referencecosts.pdf
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    HWY-RAKD300C-PE                         STATE OF WASHINGTON                             DATE: 06/09/21
                                        DEPARTMENT OF TRANSPORTATION                        TIME: 12:39:58
                                         LEDGER PRE-ESTIMATE REPORT                         PAGE:   3
    -------------------------------------------------------------------------------------------------------

      CONTRACT 00-9519      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE    9         WORK DONE TO 06-05-2021
                            DAYS CHARGED PRIOR THIS ESTIMATE:   80.0
                            PROJECT DESCRIPTION BITUMINOUS SURFACE TREATMENT, REMOVING E
                                                SR 012  MP   0.00 TO   0.00

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      022   HMA CL. 3/8 IN. PG 64H-28

            01            $81.0000   TON                    190.00                                  264.90
                                                        $15,390.00                              $21,456.90

            02                                              190.00                                  315.70
                                                        $15,390.00                              $25,571.70

            03                                              230.00                                  267.70
                                                        $18,630.00                              $21,683.70

            13                                            2,780.00                                2,775.30
                                                       $225,180.00                             $224,799.30

            20                                              330.00              221.00              286.00
                                                        $26,730.00          $17,901.00          $23,166.00

            21                                              170.00                                    0.00
                                                        $13,770.00                                   $0.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  100.50% OF PLANNED)           3,890.00              221.00            3,909.60
                                                       $315,090.00          $17,901.00         $316,677.60

      036   CENTERLINE RUMBLE STRIP

            01         $1,920.0000   MI.                      4.00                4.03                4.03
                                                         $7,680.00           $7,737.60           $7,737.60

            02                                                2.80                2.79                2.79
                                                         $5,376.00           $5,356.80           $5,356.80

            13                                                5.90                                    0.00
                                                        $11,328.00                                   $0.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (   53.70% OF PLANNED)              12.70                6.82                6.82
                                                        $24,384.00          $13,094.40          $13,094.40

      039   PROJECT TEMPORARY TRAFFIC CONTROL

            01       $713,500.0000   L.S.               $71,134.52          $13,337.72          $60,464.34


